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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 650 Date: 13-Sep-2012 Thursday

Approved Date:

Shift Hours: 06:30 am 06:00 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 101

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on Phase 1 . Step 2 - C , Step 2 - D , &
Step 2 - E ADJ load transfer on the South side & main spans . They started at 7:00 AM.

Hayes , Jose , & Rene had to work on the Step 2 - B ADJ. Hayes had to work on the pump . Jose &
Rene had to work on the platform measuring the stokes , lifting the jacks , & locking the nuts . They started
at 7:10 AM. At PP # 58 the, at PP # 58 , 62 , 70 , & 74 .

In addition to that , crews had to work on the adjacent suspender ropes . They had to take the slack out
of the ropes , slide the rods , & lock the nuts . Crews were done on Phase 1 . Step 2 - B at 8:45 AM.

After that , crews had to work Step 2 - C ADJ . They started at PP # 14 at 8:55 AM. Following the same
procedures as on previous location . Crews were done at 9:10 AM. Then , they had to work on the load
transfer at PP # 18 , 22 , 26 , 34 , 38 , 50 , 52 , & 58 . At PP # 52 one of the hydraulic jacks had to be
replaced . Crews stopped at 10:30 to remove the East jack & install a new one . Crews were done at 11:20
AM. Crews resumed working on the load transfer at 11:30 AM. They were done on Step 2 - C at 12:50 PM.

In the afternoon , Jose , & Hayes left the site & joined Ethan & Stanley on load transfer from PP # 98 to
PP # 74 . Gary joined Rene to the end of the shift . ABF engineer Scoot had to operate the pump . Crews
started on Step 2 - D ADJ at PP # 14 at 1:00 PM. Crews had to work on the load transfer at PP # 14 , 18 ,
22 , 26 , 34 , 38 , 50 , 58 , 62 , 70 , & 74 . They were done on Step 2 - D ADJ at 3:05 PM.

After that , crews had to work on the load transfer Step 2 - E . They started at PP # 14 at 3:30 PM.
Crews had to work at PP # 14 , 18 , 22 , 26 , 34 , 38 , 50 , 52 , 58 , 62 , & 70 .

At PP # 70 work was not completed . Crews had one stoke . They were done at 5:10 PM.
Crews had to wrap up their tools & equipments. They left at 5:15 PM.

I had to work on the rod measurements . Mahbub & I had to work on the checklist for the jacking
remaining length , & pressure .

In the office , I had to work on my report . I was done at 6:00 PM.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00
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